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LERF/200 Area ETF and WESF
Project Managers Meeting Minutes

825 Jadwin/Room 554/700 Area
Richland, Washington

March 28, 2013

The January 24, 2013, Project Managers Meeting (PMM) minutes were approved. The February
28, 2013, Project Managers Meeting (PMM) was canceled.

II. Operational Status
A. Linda Petersen (CHPRC) provided the operational status for LERF/200 Area ETF for

January and February 2013. Ms. Petersen stated that ETF did not treat any wastewater
during January 2013 while repairs to the evaporator heat exchanger were being
completed. The repairs were completed, and ETF started treating wastewater in February
2013. It was noted that ETF did not treat any wastewater since September 2012 due to
the ongoing heat exchanger repairs. A basin 43 campaign was recently completed, and
preparations are under way to start a campaign in basin 42. Rick Bond (Ecology) asked
about the contents of basin 42. Ms. Petersen stated that the contents are primarily 242-A
Evaporator wastewater. Ms. Petersen noted that at one point the mixed waste burial
trench leachate water was not separated out since various waste streams were allowed to
go into all three basins. The chromium level in the powders will need to be checked in
basin 42 to ensure it meets the Land Disposal Restriction (LDR) after the campaign is
completed.

LERF Basin Liquid Level, Inventory and Waste Received during October
Basin 42 Basin 43 Basin 44

Basin Liquid Level and 20.6 ft. and 18.5 ft and 18.0 ft and
Inventory on 02/27/2013 -6.87 Mgal -1.90 Mgal -5.54 Mgal
3 tanker shipments of leachate
from LLBG trenches -21,000 gallons
31 &34
9 tanker shipments of 22,000 gallons
BP-5 perched water
ERDF transfers -403,210 gallons

*The volumes in this table are estimated. Tanker shipment volumes are estimated by multiplying
the number of shipments by the capacity of the tanker being used.

Effluent Treatment Facility treated no wastewater during January 2013 and treated -1.46 Mgal of
wastewater during February 2013.
200 Area Treated Effluent Disposal Facility (TEDF) received wastewater at -34 gpm during
January and February 2012, based on TEDF Flow Totalizer readings.

III. Status of Previous Agreements and Commitments

A. October Commitment - Discussion of LERF Replacement Pump with Ecology
Management

Rick Engelmann (CHPRC) stated that the LERF replacement pump is being addressed in a
Class 2 permit modification that is currently in the public comment period.
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IV. New Agreements and Commitments

A. There were no new agreements or commitments identified for discussion.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

A. ETF Powder
Ms. Petersen stated that a previous basin 44 campaign comprised of mixed waste burial
trench and groundwater waste streams resulted in powder that contained chromium that
exceeded LDR standards. RL/CHPRC are working with the Environmental Restoration
Disposal Facility (ERDF) on a path forward to treat the powder. The powder was sent to
the onsite WSCF lab, and the results are expected by the second week of April 2013. Ms.
Petersen stated there are 146 drums of powder from basin 43 and basin 44 campaigns, and
some of the powder is in a higher rad group and the rest is in a lower rad group. The two
rad groups are part of the discussion with ERDF. Mr. Bond referred to discussions with
Dave Einan (EPA) seeking approval on the path forward for treating the powder at ERDF.
Ms. Petersen responded that there was a planned path forward, but the rad group at ERDF
expressed concern about possible "poofing" during treatment of the powder, and that issue
is being worked with ERDF. Ms. Petersen added that there have been several meetings
with ERDF, and RL/CHPRC requested that ERDF make a decision by next week whether
or not they will accept the powder. RL/CHPRC also requested the schedule and treatment
cost if ERDF accepts the powder. Mr. Engelman noted that RL/CHPRC are still pursuing
the option of disposing the powder without treatment, and the status that Ms. Petersen was
providing is the contingency path forward if the powder needs to be treated to meet LDR
standards. Mr. Bond asked what the treatment would consist of. Ms. Petersen responded
that the treatment would be some form of stabilization, probably by grouting. Ms. Petersen
noted that another treatment option is through Perma-Fix, but that option is more costly.

Ms. Petersen stated that waste from a basin 44 campaign had lower chromium levels but
higher rad levels. A sample was sent to an offsite lab, and the waste was confirmed to be
below LDR standards and can be sent to ERDF. Ms. Petersen stated that the waste from
basin 44 will be sent to ERDF in four shipments, and three of the shipments have been sent.
The last shipment was scheduled to be sent to ERDF this week. Ms. Petersen noted that the
permit allows a certain number of curies in the facility, and with the shipments of the
higher rad waste, the facility is freed up on the rad level.

B. ST4500 and 4502 Status
Mr. Bond stated that the public comment period for the ST45 11 permit was completed with
one comment regarding the 2 million gallons per day discharge limit. The comment asked
why the permit allowed such a large amount of discharge when it wasn't needed. Mr. Bond
stated that a response to the comment was provided, and there is internal discussion
regarding the 2 million gallons versus lowering it to 1.5 or 1 million gallons as a significant
discharge. Mr. Bond noted that the discharge rarely exceeds 100,000 gallons, and in the
last five years it was around 25,000 gallons.

Mr. Bond noted that the ST4502 permit was renewed last year and will be in place for four
more years. Mr. Engelmann reported that the first discharge monitoring report was issued
under ST4502, and it was delivered via hard copy because the new electronic system
wasn't working. Fen Simmons (CHPRC) noted that an issue with the verification signature
has been resolved, and the electronic system is working. Mr. Bond stated that the funding
has run out for water permits until Ecology's new fiscal year starts in July 2013. The
current ST4500 permit will remain in place until July before work will start up on the
permit.
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C. LERF Basin Maintenance
Ms. Petersen provided a status on the cleanup of the LERF basin covers. Most of the
vegetation has been removed from the basin 42 cover, and work was under way to remove
the remaining water and mud when the cleanup efforts were moved to basin 44. The intent
was to complete basin 42 before moving to basin 44; however, operations made the
decision to move to basin 44 due to the start of the spring bird migration. Water is being
pumped off of the basin 44 cover, and after some adjustments were made to determine the
rad levels, the water may be being pumped continuously. Ms. Petersen stated that due to
the sequestration (federal budget cuts), furloughs have been implemented that will impact
how quickly cleanup of the basin covers can be done. Crane crews are needed to do some
of the vegetation removal, and there is no longer a dedicated crane crew available. Ms.
Petersen noted that MSA is placing bird deterrents around the basins and will continue to
change out the deterrents since they lose their effectiveness as the season moves on.

D. Hanford Facility RCRA Permit Rev. 9 Update
Jennie Seaver (CHPRC) stated that the status is still to be determined regarding which
permit units will need to go out for public comment. Ms. Seaver suggested adding an
agenda item E to status updates to Rev. 8C. Ms. Seaver stated that a status under Rev. 8C
would be the Class 2 permit mod for the LERF replacement pump, which started on
Monday (3/25/13). A redline version was transmitted to Ecology and the Administrative
Record (AR). Ms. Seaver noted that the AR is available online for the public to view. A
public meeting is scheduled for April 22, at 6:00 p.m. at the Richland Ecology office, and
the public notice has been submitted.

Ms. Seaver reported that there will be discussions next quarter regarding upcoming Class 1
changes to the training plans for all of the dangerous waste management units, including
LERF/ETF. The changes are due to staff reductions and consolidation of positions.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

A. There were no approved changes identified for discussion.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

Unit Description of Action Status Date
LERF/200 RL will send Ecology a letter with updated Action opened 04/26/12
Area ETF copies of catch basin drawings

Jennie Seaver 03/28/13
(CHPRC) is following
up on this action

IX. Documents for Submittal to the Administrative Record
A. January 24, 2013, PMM minutes

X. Next Project Managers Meeting
A. Mike Collins (RL) initiated a discussion about scheduling the PMMs bimonthly. The

next PMM was scheduled for April 25, 2013, with the agreement to schedule PMMs
bimonthly.
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JANUARY & FEBRUARY 2013
ETF/LERF/200 AREA TEDF OPERATIONS REPORT FOR
THE MARCH 28, 2013 PMM

Basin Liquid Level and 20.6 ft. 8.5 ft. 18.0 ft.
Inventory on2/27/2013 -6.87 Mgal ~1.90 Mgal -5.54 Mgal

3 tanker shipments of -21,000
leachate from LLBG ~21,ons
trenches 31 & 34 gallons

9 tanker shipments of -22,500
BP-5 perched water gallons

ERDF transfers -403,210
gallons

* The volumes in this table are estimated. Tanker shipment volumes are estimated by
multiplying the number of shipments by the capacity of the tanker being used.

Effluent Treatment Facility treated no wastewater during January 2013 and treated -
1.46 Mgal of wastewater during February 2013.

200 Area Treated Effluent Disposal Facility (TEDF) received wastewater at -34 gpm
during January and February 2013, based on TEDF Flow Totalizer information.

Inventory and Waste Received during Jan. & Feb. 2013
Basin 42 Basin 43 Basin 44

Basin 44Basin 42 Basin 43
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 554
Hanford, Washington

March 28, 2013

10:00 a.m. to 10:30 a.m.

Agenda

I. The October 25, 2012, and December 6, 2012, PMM minutes are approved and in Administrative
Record. The January 24, 2013, PMM minutes are pending approval by RL and Ecology. The
February PMMs were canceled.

II. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities

A. HF RCRA Permit Rev. 9 Update

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

Actions
Unit Description of Action Status Date

T Plant RL to submit proposal to Ecology for Action established. 4/26/12
interim status monitoring compliance
for 221 -T tank system.

RL submitted a proposal to 6/28/12
Ecology. Ecology is
reviewing the proposal.
No resolution to proposal. 07/26/12
A status will be provided
at the next PMM.
No new status was 10/25/12
provided.
RL continues to review 12/6/12
internally. No new status.

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting

VIII.


